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The Architect’s Designated Representative:
(Name, address and other information)

The Owner and Construction Manager agree as follows.

TENE
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ARTICLE1 GENERAL PROVISIONS

§ 1.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents
listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract
and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner’s
acceptance of the Construction Manager’s Guaranteed Maximum Price proposal, the Contract Documents will also
include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price-Amendment and
revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract
represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations,
representations or agreements, either written or oral. If anything in the other Contract Documents, -other than a
Modification, is inconsistent with this Agreement, this Agreement shall govern.

§ 1.2 Standard of Care

The Construction Manager shall perform the Construction Manager’s Preconstruction Services and Construction
Services at a level, and be judged by a standard of care, that is consistent with the standards and quality prevailing
among first-rate, nationally recognized construction management and general contracting firms of superior
knowledge, skill and experience engaged in projects of similar size and complexity. Construction Manager shall
carry out and complete the Preconstruction Services and the Construction Services in an efficient, economical and
timely manner, as expeditiously as is consistent with the level of skill and care required hereby and the interests of
Owner, and in strict accordance with the Contract Documents.. Nothing in this Agreement shall be deemed to
require, authorize, or permit the Construction Manager to perform any act which would constitute the practice of
architecture, professional engineering, certified public accounting or law requiring licensure under the laws of the
State of North Carolina for which the Construction Manager is not licensed to perform.
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§ 1.3 General Conditions

For the Preconstruction Phase, AIA Document A201™-2007, General Conditions of the Contract for Construction,
shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the
contract shall be as set forth in A201-2007, as modified (the “General Conditions”), which document is
incorporated herein by reference. The term "Contractor” as used in General Conditions shall mean the Construction
Manager.

ARTICLE 2 CONSTRUCTION MANAGER’S RESPONSIBILITIES

Construction Manager shall perform and provide the Preconstruction Services and the Construction Services and the
Work required by, or reasonably implied by or inferable from, the Contract Documents, shall be- responsible for-the
construction of the Project in strict conformance with the requirements of the Contract Documents;-and-shall-pay-for
all labor, supervision, materials, supplies, furnishings, equipment and things required by the-Contract Documents.

In performing its duties hereunder, Construction Manager shall be a fiduciary to the Owner in whom the Owner may
place its full trust and confidence. The Construction Manager accepts the relationship of trust and confidence
established with the Owner by this Agreement.

§ 2.1 Preconstruction Phase

§ 2.1.1 During the Preconstruction Phase, the Construction Manager shall perform the services set forth in Sections
2.1, 2.2 and 2.3 of this Agreement, (the "Preconstruction Services"). Construction Manager’s performance of the
Preconstruction Services must occur within the Preconstruction Services duration set forth herein.

§2.1.1 PROJECT REVIEW

§2.1.1.1 The Construction Manager shall serve as an integral part of the project team and shall meet with the
Owner, the Architect, consultants, other design team members and stakeholders to fully understand the design
program, the design documents, the project scope and all other pertinent aspects of the Project.

§ 2.1.1.2 The Construction Manager shall develop written Project procedures, in cooperation with the Owner and
the Architect, which shall be used as a guide for the management and coordination of the Project throughout the life
of the Project.

§ 2.1.1.3 The Construction Manager shall provide the Owner and the Architect with a written evaluation of the
Owner’s Project program and the Project budget, each in terms of the other with recommendations on the
appropriateness of each.

§ 2.1.1.4 During the preconstruction phase, the Construction Manager shall recommend in writing to Owner and the
Architect methods, techniques, systems, materials, and value engineering ideas which will maximize cost savings to
keep the Guaranteed Maximum Price for Project within the Project budget. The Construction Manager shall monitor
development of design documents prepared by the Architect in light of the Project budget, and shall monitor
material, building system, equipment and labor costs. If in the course of such activities, the Construction Manager
determines that material, building system, equipment or labor cost changes will significantly impact the then
currently anticipated cost for the Project, the Construction Manager shall promptly inform the Owner-and the
Architect of such change (and the reasons for the change), and recommend measures to contain costso-that-the
Project budget is not exceeded.

§ 2.1.1.5 The Construction Manager shall consult with, advise, assist and make recommendations in writing to the
Owner and the Architect in the preparation of the design criteria, the building program for the Project and the step-
by-step development of all plans, drawings and specifications for the Project throughout each design phase. In
performing such services, but without assuming design responsibility, the Construction Manager as a member of a
team consisting of the Architect and the Owner, shall:
d review all design documents, and advise and make recommendations with respect to such factors
as constructability; construction feasibility; cost impacts and possible economies; availability and
utilization of materials, labor and equipment; time requirements for procurement and construction, and
performance standards and maintenance expense upon completion.
2 assist the Architect and the other designated design professionals in the review of all sections of
the plans and specifications to minimize areas of conflict and overlap in the work to be performed by the
various trade contractors;
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3 review the drawings and specifications as they are being prepared, in order to advise and assist in
the coordination thereof, the preparation of a release sequence thereof, the elimination of ambiguities and
conflicts therein, and the avoidance of omissions and conflicts with applicable laws and regulations; and

4 verify that the Contract Documents include requirements and assignment of responsibilities for (i)
safety precautions and programs and temporary Project facilities for common use of Construction Manager,
trade contractors and separate contractors and (ii) site coordination and staging and storage areas for
common use of the Construction Manager, Subcontractors and sub-subcontractors,

§ 2.1.2 Consultation during Pre-Construction Services

§2.1.2.1 The Construction Manager shall attend regularly all scheduled meetings and other meetings that may be
required with the Owner, the Architect, consultants, other design team members and stakeholders, to advise them on
matters relating to site use, improvements, selection of materials, building methods, construction details, building
systems and equipment, phasing and sequencing. While the services will be performed during the pre-construction
phase, the advice will relate to matters that may arise during the pre-construction phase and during the construction
phase. The Construction Manager shall provide written recommendations to the Owner on construction feasibility.

§2.1.2.2 The Construction Manager shall schedule and attend regularly scheduled meetings with the Owner and-the
Architect for the review of the Project.

§2.1.2.3 The Construction Manager shall be responsible for providing written minutes of all- meetings that.occur in
the pre-construction and construction phases, which are attended by the Construction Manager or the Construction
Manager’s appointed representative. Within three (3) business days after the meeting date the Construction Manager
shall prepare the minutes of the meeting in MSWord software "DOC" file extension format, and shall transmit via e-
mail the minutes to the Owner, the Architect, and other concerned parties.

§ 2.1.3 VALUE ENGINEERING

§ 2.1.3.1 The Construction Manager shall, after a complete review of the Project design program, evaluate the
designs available at the time of the Construction Manager’s commencement of pre-construction services, and obtain
an understanding of the intent of the Owner and the Architect, provide Value Engineering services and offercost
savings suggestions and best value recommendations to the Owner. All recommendations shall be in writing and
must be fully reviewed with the Architect and the Owner, and approved by the Owner prior to implementation.

§2.1.3.2 Value Engineering efforts shall be focused on items that support the Architect’s efforts to create a design
that is most effective in relation to costs, achieves the Project’s stated functional requirements, and results in
economical long term operational costs relative to issues of energy use and facility maintainability. Value
Engineering studies shall include life cycle cost analysis as may be required to assist the Architect.to-achieve.an
appropriate balance between costs, aesthetics and function.

§ 2.1.3.3 Value Engineering efforts shall also take into consideration applicable constructability issues including-but
not limited to an analysis of site risks and construction risks which could impact the Project budget; schedule,-or
design.
§ 2.1.3.4 All Value Engineering studies must be provided on a timely basis within the design schedule.
§ 2.1.3.5 Value Engineering studies shall be continuous as the design is being developed.
§ 2.1.3.6 The Construction Manager shall conduct a major Value Engineering study at 100% design development
(utilizing the 100% design development documents) which shall include, but not be limited to, the items noted
below:

.1 Develop Value Engineering concepts for consideration.

.2 Brainstorming session(s) with design team, including providing the following:

.1 Written cost studies shall be produced and submitted to the City withintwo (2) weeks of the
final brainstorming session.
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.2 Written pro/con evaluation of the cost studies shall be provided to the City within two (2)
weeks after submission of the cost studies.

.3 Formal presentation of the written study shall be conducted by the Construction Manager.

4 A formal written Value Engineering study document including a summary of Value Engineering items,
applicable cost savings, selected items and their corresponding cost savings shall be presented to the
Owner and Project Architect.

.5 The Construction Manager shall also conduct Value Engineering studies during-each-of the-construction
document phases to evaluate specific items as requested by the Owner.

§ 2.1.3.7 Construction Manager will assist with value engineering efforts, however, Construction Manager assumes
no design responsibility or liability for this effort whatsoever. If a value engineered item is accepted, the approved
shop drawings and submittals will override those contained in the contract drawings and will become part of the
Contract Documents. The value engineered item will then be incorporated into the revised contract drawings to
reflect the value engineered change. The Owner assumes full responsibility that the appropriate design professional,
including but not limited to Owner-hired architect, mechanical electrical or plumbing engineer, civil-engineer,
structural engineer or water consultant, as appropriate, have reviewed and approved each value engineering item.

§2.1.4 LOGISTICS PLAN/JOB-SITE FACILITIES/ENCLOSURES

§ 2.1.4.1 The Construction Manager shall develop a graphic logistics plan to help analyze the project site, define the
flow of labor and materials into the site and reduce offsite traffic impacts. The logistics plan will show locations of
all temporary construction facilities, including hoists, offices, and scaffolding, refuse removal chutes, crane
positioning, safety equipment, staging areas, etc. The plan will also reference surrounding roads, parking, offices,
stadiums and activities that may be affected. The logistic plan will attempt to maintain a smooth flow of material
and labor around the job site and maintain an efficient project schedule.

§2.1.4.2 The logistics plan must be provided on a timely basis within the design schedule andshall be continuously
updated as the design is being developed.

§ 2.1.4.3 The Construction Manager shall furnish and arrange for all job-site facilities, equipment, utilities, and
services necessary to enable the Construction Manager, the Owner, and the Architect to perform their respective
duties as indicated by the Architect in the Contract Documents.

§ 2.1.4.4 The Construction Manager shall ascertain what temporary enclosures, if any, of building.areas should be
provided for and may be provided as a practical matter, in order to assure orderly progress of the-work in periods
when extreme weather conditions are likely to be experienced. The Construction Manager shall submit to the
Owner and the Architect the Construction Manager’s recommendations as to needed requirements of this nature-and
as to the contract or contracts in which they should be included.

§ 2.1.4.5 Phased Construction

The Construction Manager shall provide recommendations with regard to accelerated or fast-track scheduling,
procurement, or phased construction. The Construction Manager shall take into consideration cost reductions, cost
information, constructability, provisions for temporary facilities and procurement and construction scheduling
issues.

§2.1.5 OWNER SUPPLIED INFORMATION

§2.1.5.1 In the pre-construction phase, the Owner shall furnish to the Construction Manager the Project site surveys,
soil reports, subsurface investigations, legal limitations, utility locations, a legal description, information, reports,
drawings and tests required by law and or herein with reasonable promptness at the Owner’s expense.

§2.1.5.2 Any information provided by the Owner and made available to Construction Manager is subject to the
following provisions: The information is made available for the convenience of the Construction Manager and is
not a part of the Contract Documents. The Owner has not determined the accuracy or completeness of such
information, and all such information is made available to the Construction Manager without any representation or
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warranty by the Owner whatsoever as to its accuracy, completeness, or relevancy. The Construction Manager shall
independently evaluate such information for its use and shall be entitled to reasonably rely on its accuracy only to
the extent it has determine such information is accurate, complete, or relevant consistent with the applicable
standard of care used by professional construction managers on similar projects, that there is no reason to conclude
such information is inaccurate, incomplete, or irrelevant.

§2.1.6 CONSTRUCTABILITY REVIEW

§2.1.6.1 The Construction Manager shall be thoroughly familiar with the evolving Contract Documents through
schematic design, design development, and contract document phases. The Construction Manager shall make
recommendations on construction feasibility and practicality to the Architect and the Owner with-respect to the
selection of methods, materials, and systems and recommend cost reducing alternatives. The-Construction- Manager
shall furnish pertinent information as to the availability of materials and labor that will be required.

§2.1.6.2 Constructability review is defined as including but not limited to a review by the Construction Manager of
all drawings, documents, engineering reports & studies, soil boring logs, environmental studies and reports, and
specifications in order to minimize and reduce project related risks associated with interdisciplinary coordination in
the design, scheduling requirements, sequencing and phase conflicts during construction, sub-trade schedule
conflicts, completeness and clarity of contract documents, drawings and specifications to determine, in its capacity
as a professional Construction Manager (and without assuming any responsibility for those items for-which the
architect and design professionals are primarily responsible), errors, document omissions, inconsistencies, change
order potential, building code compliance, any local, state, or federal regulations, ADA/accessibility compliance,
accessibility to site, availability of labor, review of proposed construction methods, contracting strategies;
construction materials availability and cost, procurement management strategies to reduce costs and avoid
escalation, fabrication requirements, and delivery times.

§2.1.6.3 Constructability review shall also consist of the identification and estimate of costs in order to determine
whether the Project budget is sufficiently funded in order to account for reasonably anticipated or commonly
encountered construction risks.

§2.1.6.4 The Construction Manager shall perform the constructability review to determine the Project’s
constructability within its budget. All issues identified as creating a risk to the Project or potentially impacting
constructability or budget shall be identified in a written report submitted to both the Owner and the Architect. Ata
minimum, the written report shall contain: (1) a description of each constructability issue with background
information including potential cost impact; (2) a summary of the Construction Manager’s in-depth study/research;
and, (3) written recommendations for addressing the issue and minimizing the risk and reducing the cost impact to
the Project.

§2.1.6.5 The Construction Manager shall promptly notify the Owner and the Architect in writing-upon observing
any features in the design that appear to be ambiguous, confusing, conflicting or erroneous, or otherwise have the
potential to impact the schedule, budget or quality of construction during the construction phase.

§2.1.6.6 At completion of the Construction Manager’s review of the plans and specifications, except-only-as-to
specific matters as may be identified by appropriate comments pursuant to this section, the Construction Manager
shall warrant, without assuming any architectural or engineering responsibility, that the plans and specifications are
consistent, practical, feasible, coordinated and constructible. Beginning at the time of proposing the preliminary
guaranteed maximum price, the Construction Manager shall warrant that the work described in the plans and
specifications for the Projects is constructible within the scheduled construction time.

§2.1.6.7 It is not the Construction Manager’s responsibility to ascertain that the Contract Documents are in
accordance with applicable laws, statutes, ordinances, building codes, rules and regulations. However, if the
Construction Manager recognizes that portions of the Contract Documents are at variance therewith, the
Construction Manager shall promptly notify the Architect and the Owner in writing.

§2.1.7 CONSTRUCTION COST MODEL/ESTIMATES

§ 2.1.7.1 The Construction Manager shall develop a project budget / cost model (independent from any similar cost
estimates required of the Project Architect such as the statement of probable construction costs) which shall be
updated at the end of each design phase to include conceptual design, schematic design, design development and
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construction documents during which the Construction Manager is performing pre-construction services (hereinafter
referred to as the "Construction Manager Cost Model Update").

§ 2.1.7.2 The Construction Manager shall prepare and submit the construction cost model and all subsequent updates
within ten (10) days after the Architect’s completion of the design documents for each phase (or within such
reasonably longer period of time as agreed to by the Construction Manager, the Architect andthe Owner for the
milestone deliverables listed below): schematic design phase estimate, design development phase estimate, 50%
construction document phase estimate and a preliminary guaranteed maximum price proposal (based on 100%
construction documents) pursuant to Section 2.2.1. Each estimate shall consist of the following documents:

.1 In the preparation of each statement of construction cost, Construction Manager shall-thoroughly
review all available project documentation, make detailed take-offs and price the work, consult with
qualified subcontractors as required (without cost unless authorized by Owner), visit the site and refer
to Construction Manager’s experience on similar projects.

.2 Ifapplicable, a comparative summary with the previous estimate, along with detailed rationale for

any changes.

List of allowances (and the basis for each allowance).

List of alternates with the corresponding decision dates.

2w

§ 2.1.8 EARLY PROCUREMENT/LONG-LEAD TIME ITEMS/MARKET STRATEGY
§ 2.1.8.1 The Construction Manager shall effect a bid package and pre-bid conference program to develop
maximum bidder interest and to fully define the work so as to minimize contingencies for unknowns.

§2.1.8.2 The Construction Manager shall recommend to the Owner and the Architect a list and a schedule for the
procurement by the Owner of long-lead time items which will be required to meet the schedule for the Project. If
the Owner determines, in its own best interest, to procure such long-lead time items, they shall be procured on terms
and conditions acceptable to the Construction Manager. Upon the Owner’s acceptance of the-Construction
Manager’s Guaranteed Maximum Price Proposal for the Project, all contracts for such items shall be assigned by the
Owner to the Construction Manager, who shall accept responsibility for such items as if procured by the
Construction Manager.

§ 2.1.8.3 If the Owner chooses not to procure long lead time items prior to the bid of the Project, the Architect shall
list the items and a delivery schedule in the bid documents and the Construction Manager shall notify the potential
Subcontractors of the required schedule that they should take into consideration in their bid. The Construction
Manager shall carry out an active program of stimulating interest in the Project by potential qualified
Subcontractors.

§ 2.1.8.4 The Construction Manager shall monitor the construction market conditions to identify factors that might
affect costs and time for completing the project and report to the Owner and the Architect on the-Construction
Manager’s findings. The Construction Manager shall make a written report and make recommendations-on
availability of labor, material, equipment, potential bidders, and possible conflicts in the bidding environment and
their possible impact.

§2.1.8.5 The Construction Manager shall structure an appropriate market strategy to develop and administer
maximum competition for all major elements of the work. As part of this effort, the Construction Manager shall:
1 Make recommendations regarding the division of the work in the plans and specification into
optimum bidding packages.
.2 Prior to the end of bidding phase, prepare for the City’s review, comment and approval, a list of
bidders qualified to perform each item of Work.

§2.1.9 COORDINATION OF CONSTRUCTION DOCUMENTS

§2.1.9.1 The Construction Manager shall review all drawings and specifications as they are being prepared,
recommending alternative solutions whenever design details affect costs, construction feasibility or schedules. The
Construction Manager shall notify the Architect and the Owner in writing upon observing any features in the
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drawings or specifications which appear to be ambiguous, confusing, conflicting or erroneous.

§2.1.9.2 The Construction Manager shall provide a thorough interdisciplinary coordination review, performed by
qualified personnel, of the construction drawings and specifications utilizing a structured and industry accepted
process. The Construction Manager shall provide the City with all review comments and review the final documents
to see that all comments have been incorporated.

§2.1.9.3 The Construction Manager shall verify that all value engineering and constructability issues have been
incorporated into the final approved plans and included in the Guaranteed Maximum Price. All ambiguous,
confusing and/or erroneous features discovered by the Construction Manager (but not acting in'the-capacity as-a
licensed design professional) in the plans or specifications or that would have been reasonably-apparent-or
identifiable by professional construction managers working on similar projects shall be deemed to be corrected and
any associated costs shall be included in the Guaranteed Maximum Price.

§2.1.9.4 All design and construction documents including but not limited to drawings, specifications, cost estimates,
engineering reports, site assessments and other related project documentation are to be checked and stamped by the
Construction Manager and submitted to the Owner. The Construction Manager shall maintain a written index of all
documents received, the date received, date reviewed, date revised, the parties to whom distributed and date of
certification.

§ 2.1.10 Construction Services Contract Intent

It is Owner’s intention to enter into an Exhibit A, the “Guaranteed Maximum Price Amendment” agreement, setting
a Guaranteed Maximum Price upon the successful completion of preconstruction services; however, the Owner
reserves the right to solicit competitive estimates, bids or proposals at any time during the preconstruction phase if it
is in Owner’s best interest.

§ 2.1.11 SELECTION OF SUBCONTRACTORS
Selection of Subcontractors for the Project shall be conducted as follows:

§2.1.11.1 The Construction Manager shall prequalify Subcontractors for all Work. The prequalification criteria
shall be determined by the Owner and the Construction Manager to address quality, performance, the time specified
for performance of the Project, the cost of construction oversight, time for completion, capacity to perform, and
other factors deemed appropriate by the Owner. The Construction Manager shall investigate and develop
Subcontractor interest in the Project and shall furnish to the Owner and Architect for their information a list of
possible Subcontractors from whom bids will be requested for each principal portion of the Work. The Architect
will promptly reply in writing to the Construction Manager if the Architect or Owner knows of any objection to such
Subcontractor. The receipt of such list shall not require the Owner or Architect to investigate the .qualifications.of
proposed Subcontractors nor shall it waive the right of the Owner or Architect later to object to orreject any
proposed Subcontractor. After the Construction Manager has submitted a list of possible Subcontractors to the
Owner and Architect and has received any objection to any Subcontractor, the Construction Manager shall solicit
and obtain bids from each non-objectionable Subcontractor to perform each portion of the Work. -In-addition,-the
Owner may designate specific persons or entities that the Construction Manager must prequalify-prior-to-bidding:

§ 2.1.11.2 The Construction Manager shall publicly advertise for Subcontractor bids as follows. Bids shall be
invited by advertisement in a newspaper having general circulation in the City of Durham or by electronic means, or
both. A decision to advertise solely by electronic means, whether for particular parts of the Work or generally for all
Work on the Project, shall be approved in advance by the Owner. The advertisements for bidders shall comply with
North Carolina General Statutes and Durham City Code. The advertisement shall: (i) state the time and place where
plans and specifications of proposed work or a complete description of the apparatus, supplies, materials, or
equipment may be had; (ii) state the time and place for opening of the sealed bids; and (iii) reserve to the Owner and
Construction Manager the right to reject any or all bids.

§2.1.11.3 All bids shall be opened publicly, and once they are opened, shall be public records under Chapter 132 of
the North Carolina General Statutes. The Construction Manager shall act as the fiduciary of the Owner in handling
and opening bids.
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§ 2.1.11.4 The Construction Manager shall award subcontracts for the Work to the lowest responsible, responsive
bidder, taking into consideration quality, performance, the time specified in the bids for performance of the Work,
the cost of construction oversight, time for completion, compliance with North Carolina General Statute § 143-128.2
(see Section 2.1.12 below), and other factors deemed appropriate by the Owner and advertised as part of the bid
solicitation. However, the Owner may require the selection of a different Subcontractor for any portion of the Work,
provided such Subcontractor is acceptable to the Construction Manager in its reasonable discretion. However, in no
event shall any subcontract awarded by the Construction Manager be binding on the Construction Manager or the
Owner until and unless the Owner accepts the Construction Manager’s Guaranteed Maximum Price proposal for the
Project and issues a Notice to Proceed.

§ 2.1.11.5 The Construction Manager may perform a portion of the Work only if (i) bidding produces noresponsible,
responsive bidder for that portion of the Work, the lowest responsible, responsive bidder will not execute a contract
for the bid portion of the Work, or the Subcontractor defaults and a prequalified replacement cannot be obtained in a
timely manner, and (ii) the Owner, approves of the Construction Manager’s performance of that portion of the
Work.

§2.1.12 EQUAL EMPLOYMENT OPPORTUNITY AND AFFIRMATIVE ACTION

The Construction Manager shall comply with applicable laws, regulations and special requirements of the Contract
Documents regarding equal employment opportunity and affirmative action programs, including but-not limited to
North Carolina General Statute § 143-128.2 and the Ordinance for the Equal Business Opportunity-Program in City
contracting under Article III of Chapter 18 of the Durham City Code (as the same may be amended from-time to
time). Prior to soliciting bids for any Subcontractors, the Construction Manager shall submit its plan for-eompliance
with N.C. General Statute § 143-128.2 and the Ordinance for the Equal Business Opportunity Program in City
contracting under Article III of Chapter 18 of the Durham City Code for the entire Project for approval by the
Owner. Once the proposed plan is approved by the Owner, the Construction Manager and the Subcontractors shall
comply at all times with the approved plan.

§ 2.2 PRELIMINARY GUARANTEED MAXIMUM PRICE PROPOSAL

§ 2.2.1 When the Drawings and Specifications for the Project are sufficiently complete, the Construction Manager
shall propose a Preliminary Guaranteed Maximum Price for the Project, which shall include the Construction
Manager’s estimates for the Cost of the Work, Contract Compliance Costs, the Construction Contingency for the
Project, and the Construction Manager’s Fee for the Project.

§ 2.2.2 Basis of Preliminary Guaranteed Maximum Price Proposal and Contract Time

The Construction Manager shall include with the Preliminary Guaranteed Maximum Price proposal a written

statement of its basis, which shall include the following:

A Alist of the Drawings and Specifications, including all Addenda thereto, and the Conditions.of the
Contract, which were used in preparation of the Preliminary Guaranteed Maximum-Price propsoal;
A list of allowances and a statement of their basis;

.3 Alist of the clarifications and assumptions made by the Construction Manager in the preparation-of
the Preliminary Guaranteed Maximum Price proposal to supplement the information-contained-inthe
Drawings and Specifications;

4 A statement of the proposed Preliminary Guaranteed Maximum Price, including a-statement of the
estimated Cost of the Work organized by trade categories or systems, allowances, contingency, and
other items: the Contract Compliance Costs; the Construction Contingency; and the Construction
Manager’s Fee that together sum to the Preliminary Guaranteed Maximum Price;

.5  The anticipated date of Substantial Completion upon which the proposed Preliminary Guaranteed
Maximum Price is based, a critical path method schedule for the work and a schedule of the
Construction Documents issuance dates for the Project upon which the date of Substantial
Compliance is based; and,

.6 A date on or before which the Owner can accept the Preliminary Guaranteed Maximum Price without
further written acceptance by the Construction Manager.

[}

§ 2.2.3 The Construction Manager shall meet with the Owner and Architect to review each Preliminary Guaranteed
Maximum Price proposal and the written statement of its basis. In the event that the Owner or-Architect discover
any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction
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Manager, who shall make appropriate adjustments to the respective Preliminary Guaranteed Maximum Price
proposal, its basis, or both.

§ 2.3 Guaranteed Maximum Price Proposal

§ 2.3.1 When the Drawings and Specifications for the Project are sufficiently complete, the other Preconstruction
Services described in Sections 2.1 and 2.2 for the Project are complete, and all Preconstruction;Services are
complete, the Construction Manager shall propose the Guaranteed Maximum Price for the Project, which shall be
the sum of the accepted bids for the Cost of the Work for the Project, any necessary estimates for the Cost of the
Work for the Project where no acceptable or responsive bids were received, Contract Compliance Costs, the
Construction Contingency for the Project, and the Construction Manager’s Fee.

§ 2.3.2 As the Drawings and Specifications for the Project may not be finished at the time a;Guaranteed Maximum
Price proposal is prepared, the Construction Manager shall provide in the Guaranteed Maximum Price for further
development of the Drawings and Specifications by the Architect that is consistent with the Contract Documents and
reasonably inferable therefrom. Such further development does not include such things as changes in scope,

systems, kinds and quality of materials, finishes or equipment which may be incorporated by Change Order.

§ 2.3.3 BASIS OF GUARANTEED MAXIMUM PRICE
The Construction Manager shall include with the Guaranteed Maximum Price proposal for the Project-a written
statement of its basis, which shall include:

A1 Alist of the Drawings and Specifications, including all addenda thereto and the-Conditions.-of the
Contract, which were used in preparation of the Guaranteed Maximum Price proposal.

.2 Alist of allowances and a statement of their basis.

.3 Alist of the clarifications and assumptions made by the Construction Manager in the preparation of
each Guaranteed Maximum Price proposal to supplement the information contained in the Drawings
and Specifications.

4 The proposed Guaranteed Maximum Price, including a list of the subcontracts and their bid amounts;
a statement of the estimated cost organized by trade categories, allowances, contingency, and other
items; the Contract Compliance Costs; the Construction Contingency; and the Construction
Manager’s Fee that together sum to the Guaranteed Maximum Price.

.5  The Date of Substantial Completion upon which the proposed Guaranteed Maximum Price'is based, a
critical path method schedule for the work and a schedule of the Construction Documents issuance
dates for the Project upon which the date of Substantial Completion is based.

.6 The date on or before which the Owner can accept the Guaranteed Maximum Price without further
written acceptance by the Construction Manager.

.7 Written report verifying compliance with the Equal Business Opportunities Plan.

§ 2.3.4 The Construction Manager shall meet with the Owner and Architect to review each Guaranteed Maximum
Price proposal and the written statement of its basis. In the event that the Owner or Architect discovers any
inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager,
who shall make appropriate adjustments to the respective Guaranteed Maximum Price proposal,.its-basis, or both:

§ 2.3.5 After review of the Guaranteed Maximum Price proposal, the Owner may, in its sole-and-exclusive
discretion, accept or reject the Guaranteed Maximum Price proposal.

§ 2.3.6 Unless the Owner accepts the Guaranteed Maximum Price proposal in writing on or before the date specified
in the proposal for such acceptance and so notifies the Construction Manager, the Guaranteed Maximum Price
proposal shall not be effective without written acceptance by the Construction Manager.

§ 2.3.7 Prior to the Owner’s acceptance of the Construction Manager’s Guaranteed Maximum Price proposal and
issuance of a Notice to Proceed on the Project, the Construction Manager shall not incur any cost for the Project to
be reimbursed as part of the Cost of the Work or the Contract Compliance Costs, except as the Owner may
specifically authorize in writing.

§ 2.3.8 Upon acceptance by the Owner of the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price
and its basis shall be set forth in a fully completed and executed the Guaranteed Maximum Price Amendment for the
Project. The Guaranteed Maximum Price shall be subject to additions and deductions by a change in the Work as
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provided in the Contract Documents, and the Date of Substantial Completion for the Project shall be subject to
adjustment as provided in the Contract Documents.

§ 2.3.9 The Owner shall authorize and cause the Architect to revise the Drawings and Specifications to the extent
necessary to reflect the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price
Amendment. Such revised Drawings and Specifications shall be furnished to the Construction Manager in
accordance with schedules agreed to by the Owner, Architect and Construction Manager. The Construction Manager
shall promptly notify the Architect and Owner if such revised Drawings and Specifications are inconsistent with the
agreed-upon assumptions and clarifications.

§ 2.4 Construction Phase

Upon commencement of the Construction Phase for the Project, the Construction Manager shall oversee the
performance of the Work as described in Section 2.3 of this Agreement and as set forth in the Contract Documents,
and shall comply with the requirements of Sections 2.4 and 2.5 of this Agreement.

§ 2.4.1 GENERAL

§ 2.4.1.1 The Construction Phase for the Project shall commence on the later of the following two required
conditions: (1) the full completion and execution of the Guaranteed Maximum Price Amendment for-the Project and
(2) issuance of a Notice to Proceed on the Project. If the Owner and Construction Manager agree.the-Construction
Phase may commence before the Preconstruction Phase is completed, in which case both phases will proceed
concurrently.

§ 2.4.2 ADMINISTRATION

§2.4.2.1 The Subcontractors whose bids are accepted and used by the Construction Manager to determine the Cost
of the Work and to calculate the Guaranteed Maximum Price shall be the Subcontractors used by the Construction
Manager unless the Owner authorizes or requires another subcontractor to be used..

§ 2.4.2.2 If the Guaranteed Maximum Price has been established and a qualified bidder has submitted a bid which
conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner
thereafter requires that another Subcontractor be used, then the Construction Manager may require that a change in
the Work be issued to adjust the Contract Time and the Guaranteed Maximum Price by the difference between the
qualified bid of the bidder and the amount of the subcontract or other agreement actually signed with the person or
entity designated by the Owner.

§ 2.4.2.3 Subcontracts and agreements with suppliers furnishing materials or equipment fabricated to a special design
shall conform to the payment provisions of this Agreement, and shall not be awarded on the basis.of cost plus.a fee
without the prior consent of the Owner.

§ 2.4.2.4 The Construction Manager shall schedule and conduct meetings at which Owner, Owner’s Designated
Representative, Architect, Construction Manager and appropriate Subcontractors can discuss the status of the-Work.
The Construction Manager shall prepare and promptly distribute minutes.

§ 2.4.2.5 Promptly after the Owner’s acceptance of the Guaranteed Maximum Price proposal and issuance of a
Notice to Proceed on the Project, the Construction Manager shall prepare a schedule for the Work and submittal
schedule in accordance with Section 3.10 of the General Conditions, including the Owner’s occupancy
requirements.

§ 2.4.2.6 The Construction Manager shall provide monthly written reports to the Owner, Owner’s Designated
Representative and Architect on the progress of the entire Work. The Construction Manager shall maintain a daily
log containing a record of weather, Subcontractors working on the site, number of workers, Work accomplished,
problems encountered, and other similar relevant data as the Owner may reasonably require. The log shall be
available to the Owner and Architect.

§ 2.4.2.7 The Construction Manager shall develop a system of cost control for the Work, including regular
monitoring of actual costs for activities in progress and estimates for uncompleted tasks andproposed changes. The
Construction Manager shall identify variances between actual and estimated costs and report the variances to the
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Owner and Architect and shall provide this information in its monthly reports to the Owner, Owner’s Designated
Representative and Architect at regular intervals.

§ 2.5 Professional Services
Section 3.12.10 of the General Conditions shall apply to both the Preconstruction and Construction Phases.

§ 2.6 Hazardous Materials
Section 10.3 of the General Conditions shall apply to both the Preconstruction and Construction Phases.

ARTICLE 3 OWNER’S RESPONSIBILITIES

§ 3.1 Information and Services Required of the Owner

§ 3.1.1 The Owner shall provide information in a timely manner regarding the requirements-of the Project, including
a program which shall set forth the Owner’s objectives, constraints, and criteria, including schedule, space
requirements and relationships, flexibility and expandability requirements, special equipment and_systems and site
requirements.

§ 3.2 Owner’s Designated Representative

The Owner has identified the Owner’s Designated Representative authorized to act on behalf of the Owner with
respect to the Project. The Owner’s Designated Representative shall render decisions promptly and-furnish
information expeditiously, so as to avoid unreasonable delay in the services or Work of the Construction-Manager.
The Owner’s Designated Representative will have the right to visit the Project at such intervals as deemed
appropriate by the Owner’s Designated Representative. However, no actions taken during such site visit(s) by the
Owner’s Designated Representative shall relieve the Construction Manager of its obligations as described in the
Contract Documents. The Owner’s Designated Representative will not have control over, will not be in charge of,
and will not be responsible for construction means, methods, techniques, sequences, or procedures, or for safety
precautions and programs in connection with the Work, since these are solely the responsibility of the Construction
Manager. The Construction Manager shall not rely on oral or other non-written communications from the Owner’s
Designated Representative. Except as otherwise provided in Section 4.2.1 of the General Conditions, the Architect
does not have such authority. The term "Owner" means the Owner or the Owner’s authorized representative:

§ 3.3 Architect

§ 3.3.1 Definition of Architect

As used in the Contract Documents, "Architect" shall refer to any design professional which Owner may determine
to be appropriate for performing the design services, including structural, mechanical, electrical, ot other design
services necessary for the Project. The use of "Architect" as a defined term does not require Owner to hire an
architect. The Owner may, in its sole discretion, hire design professionals including, but not limited to, engineers,
designers, architects, landscape architects, or other design or service professionals appropriate for-the Project-

§ 3.3.2 Architect’s Services

The Owner shall retain an Architect to provide services, duties and responsibilities as described in-the agreement
between Owner and Architect, including normal structural, mechanical and electrical engineering-services;-other
than cost estimating services. The Owner may authorize and cause the Architect to perform-any-additional services
requested by the Construction Manager that are necessary for the Preconstruction and Construction Phase services
under this Agreement. Such services shall be provided in accordance with time schedules agreed to by the Owner,
Architect and Construction Manager. Upon request of the Construction Manager, the Owner shall furnish to the
Construction Manager a copy of the Owner’s Agreement with the Architect, from which compensation provisions
may be deleted.

ARTICLE 4 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 4.1 Compensation

§ 4.1.1 For the Construction Manager’s Preconstruction Phase services, the Owner shall compensate the
Construction Manager as follows:

§ 4.1.2 For the Construction Manager’s Preconstruction Phase services described in Sections 2.1 and 2.2:
(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as-applicable.)

AIA Document Al33™ - 2009 (formerly Al21™CMc - 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights
reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or

distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 13
maximum extent possible under the law.

This document is not an original ATIA® Contract Document, but a template produced by AIA® Contract Documents software for producing a

customized document.



<«

§ 4.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within «»( «»)
months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager’s
compensation for Preconstruction Phase services shall be equitably adjusted.

§ 4.1.4 Compensation based on Direct Personnel Expense includes the direct salaries of the Construction Manager’s
personnel providing Preconstruction Phase services on the Project and the Construction Manager’s costs for the
mandatory and customary contributions and benefits related thereto, such as employment taxes and other statutory
employee benefits, insurance, sick leave, holidays, vacations, employee retirement plans and similar-contributions:

§ 4.2 Payments

§ 4.2.1 Payments shall be made monthly Following Payments are due and payable « Thirty » ( «30 » ) days from the
date the Construction Manager’s Invoice is received by the Owner. Amounts unpaid after the date on which
payment is due shall bear simple interest at the rate entered below, or in the absence thereof at the legal rate
prevailing from time to time at the place where the Project is located.

(Insert rate of monthly or annual interest agreed upon.)

«8.00» % «per annum»

(Usury laws and requirements under the Federal Truth in Lending Act, similar state and local-consumer-credit laws
and other regulations at the Owner’s and Contractor’s principal places of business, the location of the Project and
elsewhere may affect the validity of this provision. Legal advice should be obtained with respect to deletions or
modifications, and also regarding requirements such as written disclosures or waivers.)

ARTICLE 5 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

§ 5.1 For the Construction Manager’s performance of the Work as described in Section 2.3, the Owner shall pay the
Construction Manager the Contract Sum in current funds. The Contract Sum is the Cost of the Work as defined in
Section 6.1. of this Agreement, the Contract Compliance Costs as defined in Section 6.2 of this’Agreement,-and the
Construction Manager’s Fee.

§ 5.1.1 The Construction Manager’s Fee shall be set forth in the Exhibit A, the Guaranteed Maximum Price
Amendment:

§ 5.1.2 The Contract Compliance Costs for the Project shall be set forth in Exhibit A, the Guaranteed Maximum
Price Amendment.

«»§ 5.2 Guaranteed Maximum Price

§ 5.2.1 The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price
set forth in the Guaranteed Maximum Price Amendment, as it is amended from time to time.

COSTS WHICH WOULD CAUSE A GUARANTEED MAXIMUM PRICE TO BE EXCEEDED SHALL-BE
PAID BY THE CONSTRUCTION MANAGER WITHOUT REIMBURSEMENT BY THE-OWNER.

(Insert specific provisions if the Construction Manager is to participate in any savings.)

«N/A»

§ 5.2.2 The Guaranteed Maximum Price is subject to additions and deductions by Change Order as provided in the
Contract Documents and the Date of Substantial Completion shall be subject to adjustment as provided in the
Contract Documents.

§ 5.3 Changes in the Work

§ 5.3.1 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the
execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in
Section 7.3.3 of ATA Document the General Conditions, General Conditions of the Contract for Construction.

§ 5.3.2 In calculating adjustments to subcontracts the adjustments shall be made in accordance with the terms of
those subcontracts subject to contained in Article 7 of the General Conditions.
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§ 5.3.3 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the
above-referenced provisions of the General Conditions shall mean the Cost of the Work as defined in Article 6 of
this Agreement and the term "fee" shall mean the Construction Manager’s Fee as defined in Section 5.1 of this
Agreement.

ARTICLE 6 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 6.1 Costs to Be Reimbursed

§ 6.1.1 The term Cost of the Work shall mean the items set forth in this Section 6.1. Such costs shall be at rates not
higher than those customarily paid at the place of the Project except with prior consent of the Owner. The Cost of
the Work shall include only the items set forth in Sections 6.1.1 through 6.1.7 and are subject to-review-and
verification by the owner or Architect at the Owner’s discretion, prior to reimbursement by Owner to-Construction
Manager. Where any cost is subject to the Owner’s prior approval, the Construction Manager-shall obtain this
approval prior to incurring the cost. The parties shall endeavor to identify any such costs prior to executing
Guaranteed Maximum Price Amendment.

§ 6.1.2 Labor Costs
Wages of construction workers directly employed by the Construction Manager to perform the construction of the
Work at the site or, with the Owner’s prior approval, at off-site workshops.

§ 6.1.3 Subcontract Costs
Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the
subcontracts.

§ 6.1.4 Costs of Materials and Equipment Incorporated in the Completed Construction

A Costs, including transportation and storage, of materials and equipment incorporated or to be
incorporated in the completed construction.
2 Costs of materials described in the preceding Section 6.4.1.1 in excess of those actually installed to allow

for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner’s property at the

completion of the Work or, at the Owner’s option, shall be sold by the Construction Manager-Any amounts-realized

from such sales shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.1.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

.1 Costs of transportation, storage, installation, maintenance, dismantling and removal of materials,

supplies, temporary facilities (excluding office facilities for the Construction Manager, the Owner and
the Architect), machinery, equipment and hand tools not customarily owned by construction workers
that are provided by the Construction Manager at the site and are employed or fully consumed in the
performance of the Work; cost on such items if they are turned over to the Owner and accepted by the
Owner at the end of the Project. Costs of materials, supplies, temporary facilities, machinery;
equipment and tools that are not fully consumed shall be based on the cost or value of the iteni at-the
time it is first used on the Project site less the value of the item when it is no longer used at the Project
site. Costs for items not fully consumed by the Construction Manager shall mean fairmarket value:

.2 Rental charges for temporary facilities, machinery, equipment and hand tools not customarily-owned
by construction workers that are provided by the Construction Manager at the site and costs of
transportation and delivery, installation, lubrication,, minor repairs and replacements, dismantling and
removal. Rental rates shall be consistent with those prevailing in the area. The total rental cost of any
Construction Manager-owned item may not exceed the purchase price of any comparable item, Rates
of Construction Manager-owned equipment and quantities of equipment shall be subject to the
Owner’s prior approval.

.3 Costs of trash and debris control and removal of from the site of the Work and its proper and legal
disposal.

.4 Costs for any Project site items not referenced herein, not normally provided by the subcontractors,
which will be provided by the Construction Manager as required to complete the Work. All such costs
must be approved in advance in writing by the Owner.
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.5 Costs for efficient logistical control of the site, including horizontal and vertical transportation of
materials and personnel and including costs for adequate storage and parking space.

.6 Sales, use or similar taxes imposed by a governmental authority which are related to the Work and for
which the Construction Manager is liable.

§ 6..1.6 Other Costs

Other costs incurred in the performance of the Work if and only to the extent approved in advance in writing by the
Owner.

§ 6.1.7 Emergencies and Repairs to Damaged or Nonconforming Work

The Cost of the Work shall also include costs described in Section 6.1.1 which are incurred by the Construction
Manager.

.1 Intaking action to prevent threatened damage, injury or loss in case of an emergency affecting the
safety of persons and property, as provided in Section 10.2 of the General Conditions.

.2 Inrepairing or correcting damaged or nonconforming Work executed by the Construction Manager or
the Construction Manager’s Subcontractors or suppliers, provided that such damaged or
nonconforming Work was not caused by the negligence or failure to fulfill a specific-responsibility to
the Owner set forth in this agreement of the Construction Manager or the Construction Manager’s
foremen, engineers or superintendents, or other supervisory, administrative or-managetial-personnel
of the Construction Manager, or the failure of the Construction Manager’s personnel to supervise
adequately the Work of the Subcontractors or suppliers, and only to the extent that the cost of repair
or correction is not recoverable by the Construction Manager from insurance, Subcontractors or
suppliers.

§6.1.8 CONSTRUCTION CONTINGENCY

§6.1.8.1 The Guaranteed Maximum Price for the Project shall include a Construction Manager’s Construction
Contingency in an amount to be approved in writing by the Owner. This is intended to cover some risks assumed by
the Construction Manager in providing the Guaranteed Maximum Price.

§6.1.8.2 The Construction Manager acknowledges that this contingency is included to assume the risk and cover
matters which may not have been taken into consideration by the Construction Manager in establishing the
Guaranteed Maximum Price, including, but not limited to, scope gaps between trade contractors; contract default by
trade contractors; cost of corrected work; unforeseen conditions; design omissions and gaps which the Construction
Manager should have reasonably discovered during the discharge of its Preconstruction Services, and no more than
Fifty Thousand Dollars for legal, mediation and arbitration costs, other than those arising from disputes-between the
Owner and Construction Manager, reasonably incurred by the Construction Manager in the performance of the
Work and with the Owner’s written permission, which permission shall not be unreasonably withheld. It is further
understood that the construction contingency is the maximum sum available from the Owner to the Construction
Manager to cover costs incurred as a result of such unanticipated causes, events or details. The Construction
Manager understands that cost overruns in excess of the amount of the construction contingency-will-be-borne-solely
by the Construction Manager, except that legal fees as defined above in excess of Fifty Thousand Dollars may
justify a Change Order pursuant to Section 7.2 of the General Conditions.

§ 6.1.8.3 Prior to the application of the Construction Manager Contingency to any items, the Construction Manager
will notify the Owner’s representative in writing of the Construction Manager’s intent to apply any part of the
construction contingency. The Owner shall deny or approve in writing the charging of any expenses to the
construction contingency, such approval shall not be unreasonably withheld. Notwithstanding the Owner’s right to
deny the use of the construction contingency for specific requests, the Construction Manager may include such costs
in its Applications for Payment upon notification prior to receipt of the Owner’s written approval or denial. In the
event that the Construction Manager receives payment for costs charged to the construction contingency that are
later denied by the Owner, an adjustment shall be made on the next Application for Payment to reflect the
overpayment and the amount due to Construction Manager shall be reduced by that amount. Any of the construction
contingency for the Project that is left at the conclusion of the Project shall revert back to the Owner. Each schedule
of values submitted with an Application for Payment subsequent to the use of contingency funds shall clearly set out
a separate line item for each such use.
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§ 6.2 CONTRACT COMPLIANCE COSTS

Costs associated with the Construction Manager’s compliance with the General Conditions and the Contract
Requirements, not otherwise described in Section 6.1 and not otherwise excluded by Section 6.3 shall be agreed
upon between the Owner and the Construction Manager at the time the Guaranteed Maximum Price is determined.
Such Contract Compliance Costs shall be fixed at a stipulated sum set forth in the Guaranteed Maximum Price
Amendment, after which the Contract Compliance Costs stipulated sum shall not be adjusted unless a Contract
Compliance cost is increased due to an approved Change Order. Any adjustment to a Contract Compliance Cost
stipulated sum due to a Change Order shall be stated in writing in the Change Order. Contract Compliance costs are
not part of the Cost of the Work. The Contract Compliance costs shall include:

.1 That portion directly attributable to this Contract of premiums for insurance and;bonds.
(If charges for self-insurance are to be included, specify the basis of reimbursement.)
Not applicable.

.2 Wages or salaries of the Construction Manager’s supervisory and administrative personnel when
stationed at the site with the Owner’s agreement. (If it is intended that the wages or salaries of certain
personnel stationed at the Construction Manager’s principal office or offices other than the site-office
shall be included in the Cost of the Work, such personnel shall be identified below.)

Classification Name

.3 Wages and salaries of the Construction Manager’s supervisory or administrative personnel engaged,
at factories, workshops or on the road, in expediting the production or transportation of materials or
equipment required for the Work, but only for that portion of their time required for the Work.

4 Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments
and benefits required by law or collective bargaining agreements, and, for personnel not covered by
such agreements, customary benefits such as sick leave, medical and health benefits, holidays,
vacations and pensions, provided that such costs are based on wages and salaries included in the Cost
of the Work under Section 6.1.2.

.5 Costs associated with the Construction Manager’s provision and maintenance of a suitable temporary
field office at the Project site (but only where a temporary field office for the Construction Manager is
required under the Contract Documents) for its own use and containing separate offices-and a
conference area. Maintenance costs shall include heating, cooling, electrical and other utilities, waste
disposal, bathroom facilities, telephone charges, internet access, and cleaning.

.6 Costs associated with the Construction Manager’s provision and maintenance of a suitable temporary
field office at the Project site for the exclusive use of the Owner and the Architect-(but only-where-a
temporary field office for the Owner and Architect is required under the Contract- Documents)-and
containing separate offices and a conference area, copy machine, high speed internet access, printer,
fax machine, phone, plan table, plan rack, two desks, two chairs, and four drawer fireproof filing
cabinet. Maintenance costs shall include heating, cooling, electrical and other utilities, waste
disposal, bathroom facilities, telephone charges, internet access, and cleaning.

.7 Fees and assessments for the building permit and for other permits, licenses and inspections for which
the Construction Manager is required by the Contract Documents to pay.

.8 Fees of testing laboratories for tests required by the Contract Documents, except those related to
nonconforming Work other than that for which payment is permitted by Section 6.1.7.2.

.9  Royalties and license fees paid for the use of a particular design, process or product required by the
Contract Documents; the cost of defending suits or claims for infringement of patent or other
intellectual property rights arising from such requirement by the Contract Documents; payments
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made in accordance with legal judgments against the Construction Manager resulting from such suits
or claims and payments of settlements made with the Owner’s consent; provided, however, that such
costs of legal defenses, judgment and settlements shall not be included in the calculation of the
Construction Manager’s Fee or the Guaranteed Maximum Price and provided that such royalties, fees
and costs are not excluded by the last sentence of Section 3.17 of the General Conditions or other
provisions of the Contract Documents.

10 Data processing costs, Project photographs and shop drawing reproductions related to the Project.

11 Deposits lost for causes other than the Construction Manager’s negligence or failure-to-fulfill a
specific responsibility to the Owner set forth in this Agreement.

A2 Expenses incurred in accordance with Construction Manager’s standard personnel policy for
relocation and temporary living allowances of personnel required for the Work, in case it is necessary
to relocate such personnel from distant locations.

A3 That portion of the reasonable travel and subsistence expenses of the Construction Manager’s
personnel incurred while traveling outside of the City of Durham in discharge of duties connected
with the Work.

14 Reproduction costs, costs of telegrams, postage and express delivery charges, telephone at-the site and
reasonable petty cash expenses of the site office.

A5 Costs for site security fencing and other site security services for the Project as the Construction
Manager deems necessary to protect the Project.

16 Costs for pre-construction services as described herein.

§ 6.3 Costs Not To Be Reimbursed

§ 6.3.1 The Cost of the Work shall not include:

A Salaries and other compensation of the Construction Manager’s personnel stationed at the
Construction Manager’s principal office or offices other than the site office;
.2 Expenses of the Construction Manager’s principal office and offices other than the site office;

Overhead and general expenses;

The Construction Manager’s capital expenses, including interest on the Construction Manager’s

capital employed for the Work;

.5  Rental costs of machinery and equipment, except as specified in Section 6.1.5.2.6—Except as
provided in Section 6.1.7.2 of this Agreement, costs due to the negligence or failure of the
Construction Manager, Subcontractors and suppliers or anyone directly or indirectly employed by-any
of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract;

T Any cost not specifically and expressly described in Sections 6.1.1 to 6.1.7;

.8 Costs, other than costs included in Change Orders approved by the Owner, that would cause the
Guaranteed Maximum Price to be exceeded; and

.9  Costs for services incurred during the Preconstruction Phase.

2w

§ 6.4 Discounts, Rebates and Refunds

§ 6.4.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1)
before making the payment, the Construction Manager included them in an Application for Payment and received
payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make
payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds and
amounts received from sales of surplus materials and equipment shall accrue to the Owner, and the Construction
Manager shall make provisions so that they can be obtained.

§ 6.4.2 Amounts that accrue to the Owner in accordance with the provisions of Section 6.9.1 shall be credited to the
Owner as a deduction from the Cost of the Work.
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§ 6.5 Accounting Records

The Construction Manager shall keep full and detailed records and accounts related to the cost of the Work and
exercise such controls as may be necessary for proper financial management under this Contract and to substantiate
all costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the
Owner’s accountants shall, during regular business hours and upon reasonable notice, be afforded access to, and
shall be permitted to audit and copy, the Construction Manager’s records and accounts related to the cost of the
Work, including complete documentation supporting accounting entries, books, correspondence, instructions,
drawings, receipts, subcontracts, Subcontractor’s proposals, purchase orders, vouchers, memoranda and other data
relating to this Contract. The Construction Manager shall preserve these records for a period of three years after final
payment, or for such longer period as may be required by law.

ARTICLE7 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 7.1 Progress Payments

§ 7.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager and
Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the
Contract Sum to the Construction Manager as provided below and elsewhere in the Contract Documents.

§ 7.1.2 The period covered by each Application for Payment shall be one calendar month ending on-the Tast day of
the month, or as follows:

«N/A»

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the « 1st» day of a
month, the Owner shall make payment to the Construction Manager not later than the « 25th » day of the «same»
month. If an Application for Payment is received by the Architect after the application date fixed above, payment
shall be made by the Owner not later than «Thirty» ( «30» ) days after the Architect receives the Application for
Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 7.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts,
receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or
Architect to demonstrate that cash disbursements already made by the Construction Manager on account of the Cost
of the Work equal or exceed progress payments already received by the Construction Manager, less that portion of
those payments attributable to the Construction Manager’s Fee, plus payrolls for the period covered by the present
Application for Payment.

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the
Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire
Guaranteed Maximum Price among the various portions of the Work, except that the Construction-Manager’s-Fee
shall be shown as a single separate item. The schedule of values shall be prepared in such form and-supported by
such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to-by-the
Architect, shall be used as a basis for reviewing the Construction Manager’s Applications for Payment.

§ 7.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end
of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the
percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by
dividing (a) the expense that has actually been incurred by the Construction Manager on account of that portion of
the Work for which the Construction Manager has made or intends to make actual payment prior to the next
Application for Payment by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in
the schedule of values.

§ 7.1.7 Each application for payment shall be based upon the schedule of values submitted by the Contractor in
accordance with the Contract Documents. The schedule of values shall allocate the entire guaranteed maximum
price among the various portions of the Work, except that the Contractor’s fee shall be shown-as a separate item.
The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the
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Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the
Contractor’s applications for payment.

1 Applications for payment shall show the percentage completion of each portion of the Work as of the
end of the period covered by the application for payment. The percentage completion shall be the
percentage of that portion of the Work which has actually been completed.

.2 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows:

.1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as
determined by multiplying the percentage of completion of each portion of the Work by the
share of the Guaranteed Maximum Price allocated to that portion of the Work-in-the schedule
of values;

.2 Add that portion of the Guaranteed Maximum Price properly allocableto materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work,
or if approved in advance by the Owner, suitably stored off the site at a location agreed upon
in writing;

.3 Add the Construction Manager’s Fee : the Contractor Manager’s portion of the fee for
construction phase services shall be an amount which bears the same ratio to the total fee as
the total payment described in the two preceding clauses bears to the cost of the Work defined
in the Contract Documents;

.4 Subtract retainage as provide in Section 7.1.7.3 ;

.5 Add actual Contract Compliance Costs incurred, as defined in § 6.2 of this Agreement,
subject to the limitation that no payment shall be made for Contract Compliance Costs in
excess of the amount stated in Guaranteed Maximum Price Amendment
Subtract the aggregate of previous payments made by the Owner;

Subtract the amount, if any, by the Construction Manager in the has been previously overpaid

as evidenced by the Owner’s accountant review of the Construction Manager’s

documentation or by any audit of Construction Manager’s records; and

.8 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for
Payment as provided in Section 9.5 of the General Conditions.

.9  Subtract retainage as provided in Section 7.1.7.3.

No

.3 Retainage shall be calculated as five percent of the costs and fees calculated pursuant to Sections
7.1.7.2.1,7.1.7.2.2, and 7.1.7.2.3. Retainage shall be held by the Owner until satisfactory final
completion and close out of the Project. Satisfactory completion and close out of the Project means
that the Owner and the Architect are satisfied that the Project has been completed in accordance with
the plans and specifications and within the guaranteed maximum price, all General Conditions
pertaining to close out have been satisfied, and all Subcontractors have satisfactorily.completed.their
Work.

4 Except with the Owner’s prior approval, the Construction Manager shall not make advance payments
to suppliers for materials or equipment, which have not been delivered and stored at the site.

.5 Ifafter the project is deemed fifty percent (50%) complete based upon the Construction Manager’s
gross project invoices, excluding the value of materials stored off-site, except that-the-value-of the
materials stored on-site shall not exceed 20% of the Construction Manager’s gross project invoices
for the purpose of determining the percent completion of the Project, and the Construction Manager
provides Owner and the Architect the following:

a1 Written verification evidencing 50% completion of the Project; and,

2 Written consent of the surety named in the project performance and payment bonds
agreeing that the Owner shall not retain any further retainage from periodic payments due
to the Construction Manager;

the Owner shall cease holding retainage from future periodic payments if the Owner finds that the
Construction Manager is performing satisfactorily, and any nonconforming work identified in writing
by the Architect or owner (prior to the point of 50% project completion) has been corrected by the
Construction Manager and accepted by the Architect or Owner, whoever provided such prior notice of
nonconforming work. If, however, the Owner determines the Construction Manager’s performance is
unsatisfactory, the Owner may reinstate the specified retainage for each subsequent periodic payment.
Notwithstanding anything to the contrary, Owner may assess retainage after 50% project completion,
even if the Construction Manager has complied with Sections 7.1.7.5.1 and 7.1.7.5.2 and continues to
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perform satisfactorily as necessary to retain two and one-half percentage (2.5%) total retainage
through the completion of the Project.

.6 If by or before the Project is deemed 50% complete and one hundred percent (100%) performance has
been completed for the following "early" finishing trades: (1) structural steel; (2) piling; (3) caisson;
or (4) demolition; and after receipt by the Owner of an approval or certificate from the Architect that
such early finishing work is acceptable and in accordance with the Contract Documents, and.after the
Construction Manager provides Owner and the Architect the following:

d The early finishing trade subcontractor’s written request for such payment; and,
2 Written consent of the surety named in the project performance and payment bonds
agreeing that the Owner shall make such early finishing trade payment;
the Owner shall make full payment to the Construction Manager for said 100% completed-early
finishing trade work less retainage of five-tenths percent (0.5%)(of the early finishing trade contract)
upon the later occurrence of (1) 60 days receipt of said early finishing trade subcontractor’s written
request, or (2) immediately upon receipt of said written consent of the surety.

.7 Within 60 days of receipt by owner of (1) a pay request and (2) written consent of the surety, and after
Owner has either (1) received a certificate of substantial completion, or (2) received beneficial
occupancy or use of the project (if applicable), the Owner shall pay an amount sufficient to increase
total payment to Construction Manager to the Contract Price, less such amounts as the Architect shall
determine in accordance with the Final Payment provisions of Section 7.2, including-upto 250% of
the Architect’s estimate of Work to be completed or corrected as shown on the tentative list of items
to be completed or corrected attached to the certificate of Substantial Completion.

.8 Notwithstanding any of the retainage provisions described herein, there shall be no retainage.on
periodic or final payments for contracts having a total project cost less than $100,000.00, and, in
addition to any retainage amounts allowed to be held by the Owner, the Owner shall also retain all
rights allowed under this Agreement to withhold payment to the Construction Manager for
unsatisfactory job progress, defective or nonconforming construction not remedied, disputed work, or
third-party claims filed against the Owner or reasonable evidence that a third-party claim will be filed.

§ 7.1.8 Except with the Owner’s prior approval, payments to Subcontractors shall be consistent with the percentage
of retainage on payments made by the Owner to the Construction Manager. The Owner and the Construction
Manager shall agree upon a mutually acceptable procedure for review and approval of payments and retention for
subcontracts.

§ 7.1.9 Except with the Owner’s prior approval, the Construction Manager shall not make advance payments to
suppliers for materials or equipment which have not been delivered and stored at the site.

§ 7.1.10 In taking action on the Construction Manager’s Applications for Payment, the Architect shall be entitled to
rely on the accuracy and completeness of the information furnished by the Construction Manager-and shall net.be
deemed to represent that the Architect has made a detailed examination, audit or arithmetic verification of the
documentation submitted in accordance with Section 7.1.4 or other supporting data; that the Architect has made
exhaustive or continuous on-site inspections; or that the Architect has made examinations to ascertain how or-for
what purposes the Construction Manager has used amounts previously paid on account of the Contract.-Such
examinations, audits and verifications, if required by the Owner, will be performed by the Owner’s-accountants
acting in the sole interest of the Owner.

§ 7.1.11 The Owner may agree to reduce the amount of retainage withheld from the Construction Manager’s
Applications for Payment in accordance with a written application by the Construction Manager to allow it to
reduce the retention the Construction Manager is withholding from payments to Subcontractors that have achieved
final completion of the entire scope of the Subcontractor’s work. Any amounts by which the Owner reduces
retainage for this purpose are to be used by the Construction Manager for the sole purpose of making payments to
the specific Subcontractor(s) identified in the application. Any such application by the Construction Manager shall
include all final documents required of each Subcontractor to be paid.

§ 7.2 Final Payment
§ 7.2.1 Final payment shall be made by the Owner to the Construction Manager as provided in Section 9.10 of the
General Conditions and when
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.1 the Construction Manager has fully performed the Contract except for the Construction Manager’s
responsibility to correct Work as provided in Section 12.2.2 of the General Conditions, and to satisfy
other requirements, if any, which extend beyond final payment;

.2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final
Application for Payment; and

.3 afinal Certificate for Payment has been issued by the Architect.

The Owner’s final payment to the Construction Manager shall be made no later than 30 days after the issuance of
the Architect’s final Certificate for Payment, or as follows:

«4 Take the sum of the Project’s Cost of the Work substantiated by the Construction Manager’s-final
accounting and the Construction Manager’s Fee for the Project, but not more-than the Guaranteed
Maximum Price.

.5  Subtract amounts, if any, for which the Architect withholds, in whole or in part, a final Certificate for
Payment as provided in Section 9.5.1 of the General Conditions or other provisions of the Contract
Documents.

.6 Subtract the aggregate of previous payments made by the Owner.

.7 The Parties agree that, in order to make a final determination of Cost of the Work to be reflected-in
the final Application for Payment and the Final Payment, the Parties shall meet to recencile
("Reconciliation") all estimated costs and reimbursable expenses of the Project. The-Parties agree that
once the Reconciliation has been agreed by the Parties, all such costs and reimbursable expenses shall
be deemed final.

If the aggregate of previous payments made by the Owner exceeds the amount due the Construction Manager, the
Construction Manager shall reimburse the difference to the Owner.
»

§ 7.2.2 The Owner’s accountants will review and report in writing on the Construction Manager’s final accounting
within 30 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such
Cost of the Work as the Owner’s accountants report to be substantiated by the Construction Manager’s final
accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will; within seven 'days
after receipt of the written report of the Owner’s accountants, either issue to the Owner a final Certificate for
Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the
Architect’s reasons for withholding a certificate as provided in Section 9.5.1 of the General Conditions. The time
periods stated in this Section supersede those stated in Section 9.4.1 of the General Conditions.

§ 7.2.3 If the Owner’s accountants report the Cost of the Work as substantiated by the Construction-Manager’s final
accounting to be less than claimed by the Construction Manager, the Construction Manager shall be-entitled-to
proceed in accordance with Article 9 without seeking a further decision of the Architect. Unless agreed to otherwise,
a demand for mediation of the disputed amount shall be made by the Construction Manager within 30 days after-the
Construction Manager’s receipt of a copy of the Architect’s final Certificate for Payment. Failure-to-make such
demand within this 30-day period shall result in the substantiated amount reported by the Owner’s-accountants
becoming binding on the Construction Manager. Pending a final resolution of the disputed amount; the-Owner shall
pay the Construction Manager the amount certified in the Architect’s final Certificate for Payment.

§ 7.2.4 If, subsequent to final payment and at the Owner’s request, the Construction Manager incurs costs described
in Section 6.1.1 and not excluded by Section 6.8 to correct defective or nonconforming Work, the Owner shall
reimburse the Construction Manager such costs and the Construction Manager’s Fee applicable thereto on the same
basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price.
If the Construction Manager has participated in savings as provided in Section 5.2.1, the amount of such savings
shall be recalculated and appropriate credit given to the Owner in determining the net amount to be paid by the
Owner to the Construction Manager.

§ 7.3 OWNERS’ RIGHT TO AUDIT

The Owner’s accountants may review the Construction Manager’s final accounting. The Construction Manager
shall maintain all records relating to the Project and this contract including, but not limited to; records of costs and
shall make all records available to the Owner’s accountants upon request.
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ARTICLE 8 INSURANCE AND BONDS

For all phases of the Project, the Construction Manager covenants and agrees that, prior to the commencement of
any Work, the Construction Manager shall obtain the following insurance from companies authorized to do business
in the State of North Carolina having a Best rating of A- or better and which shall, unless otherwise expressly set
forth herein, be maintained by Construction Manager at all times during construction on orabout the Project site
until Completion of the Work (including any warranty or corrective work pursuant to the Contract Documents):

.1 Commercial General Liability insurance with per occurrence limits not less than One Million
dollars($1,000,000) and aggregate limits not less than Five Million Dollars ($5,000,000)-for bodily
injury and property damage covering the Project site and all streets, alleys, and-sidewalks-adjoining-or
appurtenant to the Project site on which construction activities relating to the-Project occur, and such
insurance shall provide premises-operations liability, products and completed operations, broad form
contractual liability, independent contractors, XCU (explosion, collapse, underground damage),
elevator liability, broad form property damage, personal injury and advertising liability; liability
coverage limits may be reached by any combination of primary and umbrella/excess insurance;

.2 Motor Vehicle Liability covering any vehicles (owned, non-owned, hired and leased by Construction
Manager and all Subcontractors) with a combined single limit of $1,000,000 ;

.3 Workers’ Compensation insurance providing statutory North Carolina benefits for all-persons
employed by (a) Construction Manager and (b) any Contractors and Subcontractors,in connection
with any work performed in connection with the Contract Documents, and employer’s liability
insurance in an amount not less than $1,000,000. There shall be a waiver of subrogation in-favor of
the City;

4 Builder’s risk and installation insurance: inland marine form, all risk coverage including theft and
flood & earthquake; insurance shall apply to the work completed as well as all fixtures, furnishing,
furniture, equipment, machinery and building materials of any kind whatsoever, both on-site and off-
site, while in transit, during loading, unloading, hoisting and testing, written on a replacement cost
basis with an annual automatic inflation update, and naming Owner as additional insured as their
interests may appear, which insurance shall contain an endorsement stating that "permission is
granted to complete and occupy", a waiver of subrogation clause, a "loss clause" providing that full
coverage is reinstated after a loss, and if any off-site storage location is used, shall cover for, full
insurable value, all material and equipment on or about any such off-site storage location intended for
use with respect to the Site(s); and have a maximum deductible of $100,000 without written approval
of the Finance Director of the City of Durham; In addition, Construction Manager shall also require
all subcontractors and vendors to provide insurance coverage for materials and equipment which is
stored either on-site or off-site, prior to its installation for the purpose of its intended use.
Subcontractors and vendors shall be responsible for any builders’ risk deductible on.any losses
incurred to work provided under their Subcontracts.

.5 Umbrella or Excess Liability — Contractor may satisfy the minimum liability limits required above
under an Umbrella or Excess Liability policy. There is no minimum Per Occurrence limit of liability
under the Umbrella or Excess Liability, however, the Annual Aggregate limits shall-not be less-than
the highest ‘Each Occurrence’ limit for required policies. Contractors agrees to endorse-City-of
Durham as an ‘Additional Insured’ on the Umbrella or Excess Liability, unless-the Certificate-of
Insurance states the Umbrella or Excess Liability provides coverage on a ‘Follow-Form’ basis.

.6 Such other insurance as may be reasonably required of a prudent Construction Manager in such
amounts as from time to time reasonably may be required by the Owner.

§ 8.2 ADJUSTMENT OF INSURANCE CLAIMS

Construction Manager shall adjust all claims with its insurers. However, Construction Manager shall not adjust any
liability claims without the prior written consent of the Owner unless the effect of such adjustment shall be to release
the Owner and all Indemnitees from all liability with respect to such claims and liabilities asserted therein. Further,
Construction Manager shall not adjust any property claims without prior written consent of the Owner unless the
effect is to make the Owner whole and protect the Owner’s financial interest in the proceeds of the claim.

§ 8.3 ADDITIONAL INSURED
All liability insurance required pursuant to this Article 8 (except for employer’s liability) shall name the Owner and
Owner’s Designated Representative as an additional insured as its interests may appear, and an original of the
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endorsement to effect the coverage must be attached to the certificate (if by blanket endorsement, the agent may so
indicate in the GL section in lieu of an original endorsement).

§ 8.4 FAILURE TO OBTAIN AND MAINTAIN INSURANCE

If Construction Manager fails to obtain and maintain the insurance required pursuant to this Article 8 and the
General Conditions, or if any insurer cancels or modifies such insurance without consent of the Owner, at the
Owner’s election (but without any obligation to do so), the Owner may, with written notice to Construction Manager
specifying the coverages obtained and the parties insured, procure similar insurance coverage and deduct the entire
cost (or part thereof) from the amounts payable by the Owner to Construction Manager pursuant to Article 7. The
Construction Manager has an affirmative obligation to provide notice to the Owner of any modification or
cancellation of policies required by this contract. Construction Manager shall not perform Work during any period
when any policy of insurance required hereunder is not in effect.

§ 8.5 PERFORMANCE BOND AND PAYMENT BOND

§ 8.5.1 The Construction Manager shall furnish bonds covering faithful performance of the Project-and payment of
obligations arising thereunder. Bonds may be obtained through the Construction Manager’s usual source, and the
cost thereof shall be included in the Cost of the Work for the Project. The amount of the bond shall at all times be
equal to or greater than 'One Hundred Percent  (100% ) of the Guaranteed Maximum Price.

ARTICLE 9 DISPUTE RESOLUTION

§ 9.1 During both the Preconstruction and Construction Phases, Claims, disputes or other matters-in question
between the parties to this Agreement shall be resolved as provided in Sections 15.3 of the General Conditions
except that, during the Preconstruction Phase, no decision by the Architect shall be a condition precedent to
mediation.

«»
«»
«»
«»

ARTICLE 10 TERMINATION OR SUSPENSION

§ 10.1 TERMINATION FOR CONVENIENCE

Owner may for any reason whatsoever terminate or suspend performance of the Preconstruction Services, the Work,
this Agreement, or any part of any of them, for Owner’s convenience pursuant to Article 14 of the General
Conditions. Owner shall give written notice of such termination to Construction Manager specifying when
termination becomes effective and the scope thereof.

§ 10.2 CEASING PERFORMANCE UPON TERMINATION

§ 10.2.1 From and after the effective date of any termination, Construction Manager shall not incur, nor permit any
Subcontractor to incur, any further expense or obligations in connection with the terminated portion of the Work or
Preconstruction Services. From and after the effective date of any termination, Construction Manager shall-cease
performance and cause the Subcontractors to cease performance, to the extent of the terminated portion of the Work
or Preconstruction Services. In the event of termination of this Agreement, Construction Manager shall terminate
outstanding Subcontracts and purchase orders related to the terminated portion of the Work-or-Preconstruction
Services unless directed to do otherwise by Owner. Unless directed otherwise by Owner, Construction Manager
shall settle the liabilities and claims arising out of the termination of the Subcontracts. If requested by Owner,
Construction Manager shall vacate the Project site immediately.

§10.2.2 Owner may direct Construction Manager to assign, and Construction Manager hereby.agrees-to.assign,
Construction Manager’s right, title and interest under open or terminated subcontracts or purchase orders to Owner
or its designee. To the extent that the Owner elects to take assignment of subcontracts and purchase orders
(including rental agreements), the Construction Manager shall, as a condition of receiving the payments referred to
in this Article 10, execute and deliver all such papers and take all such steps, including the legal assignment of such
subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of
fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts or purchase
orders. Subcontracts, purchase orders and rental agreements entered into by the Construction Manager for the
Project shall contain provisions permitting assignment to the Owner as described above.
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§ 10.3 SUBMISSION OF TERMINATION CLAIM

In the event of termination of all or any part of the Preconstruction Services, the Work or this Agreement for
convenience, Construction Manager shall, within thirty (30) days after the effective date of termination, submit a
written termination claim to Owner specifying the amounts due because of the termination together with costs,
pricing, and other supporting documentation or data required by Owner. Construction Manager’s failure to-file a
termination claim within such thirty (30) day period shall constitute a waiver of any claim to compensation relating
to the termination. If a proper termination claim is submitted, then Owner shall pay Construction Manager an
amount derived in accordance with Section 14.4 of the General Conditions.

§ 10.4 TERMINATION FOR CAUSE

If Construction Manager refuses or fails to perform its Preconstruction Services or other duties;under this
Agreement in a timely manner, supply enough properly skilled supervisory personnel, labor or proper equipment or
materials, make prompt payment to its Subcontractors or to Construction Manager’s employees, or comply with
Applicable Laws, or if Construction Manager is otherwise guilty of a material breach of this Agreement or any
warranty made herein, then Owner may, by written notice to Construction Manager, notify the Construction
Manager of the cause for termination and provide a reasonable period of time in which the Construction Manager
shall cure the identified cause for termination. If the Construction Manger fails to completely cure the identified
cause for termination within the time set forth by the Owner, then without prejudice to any other right-or remedy, the
Owner may terminate the employment of Construction Manager, in whole or in part, and take possession of the
Project site, the Contract Documents, Subcontracts, Project Documentation in the possession-of Construction
Manager, and all equipment and materials at the site.

§ 10.5 ERRONEOUS TERMINATION FOR CAUSE

In the event the employment of Construction Manager is terminated by Owner for cause and it is subsequently
determined by a court or other tribunal of competent jurisdiction that such termination was without cause, such
termination shall thereupon be deemed a Termination for Convenience under Section 14.4 of the General Conditions
and the provisions of Section 14.4 of the General Conditions regarding compensation shall apply.

ARTICLE 11 MISCELLANEOUS PROVISIONS
§ 11.1 Terms in this Agreement shall have the same meaning as those in General Conditions.

§ 11.2 Ownership and Use of Documents
Section 1.5 of the General Conditions shall apply to both the Preconstruction and Construction Phases:

§ 11.3 Governing Law and Venue

The Contract shall be governed by the law of the State of North Carolina. Venue for any and all claims.or causes.of
action arising out of the Contract or arising out of any action or inaction related to the Contract shall.be solely-and
exclusively in the North Carolina State Court, Superior Court Division in Durham County, North Carolina.

§ 11.4 Assignment

Owner and Construction Manager respectively bind themselves, their partners, successors, assigns-and-legal
representatives to this Agreement. Except as provided in Section 15.2.2 of the General Conditions; neither-party-to
the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to
make such an assignment without such consent, that party shall nevertheless remain legally responsible for all
obligations under the Contract.

§ 11.5 Other provisions:
«»

ARTICLE 12 SCOPE OF THE AGREEMENT

§ 12.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction
Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement
may be amended only by written instrument signed by both Owner and Construction Manager. Priority of
interpretation of Contract Documents shall be as set forth in Section 1.2.1 of the General Conditions.
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§ 12.2 The following documents comprise the Agreement:
1 AIA Document A133-2009, Standard Form of Agreement Between Owner and Construction
Manager as Constructor, as modified and supplement herein, and where the basis of payment is the
Cost of the Work Plus a Fee with a Guaranteed Maximum Price
.2 AIA Document A201-2007, General Conditions of the Contract for Construction as modified,;
.3 AIA Document E201™-2007, Digital Data Protocol Exhibit, if completed, orthe following:

«N/A»

4 AIA Document E202™-2008, Building Information Modeling Protocol Exhibit,-if completed, or-the
following:

«N/A»

.5  Other documents:
(List other documents, if any, forming part of the Agreement.)

« [City to insert Tax Exhibit and any other relevant documents]»

ARTICLE 13 EQUAL BUSINESS OPPORTUNITIES PLAN
§ 13.1 General requirements.

.1 The Construction Manager and the Director of the City’s Department of Equal Opportunity/Equity
Assurance (EO/EA) shall develop a Small Disadvantaged Business Enterprise ("SDBE") Strategic
Plan to maximize contracting opportunities for goods and services for small disadvantaged businesses
certified by the City (SDBEs). The Construction Manager shall comply with all applicable provisions
of Article III of Chapter 18 of the Durham City Code (Equal Business Opportunity Program), as
amended from time to time.

.2 The project goals for SDBE participation ,including lower tier subcontractors and vendors shall be
determined by the Owner and set forth in an approved SDBE Strategic Plan.

.3 Inall solicitations for which the established goal(s) are applicable, the Construction Manager-will not
enter into contracts for goods or services without first soliciting bids from SDBEs and requiring
bidders to submit a Participation Plan to meet the goal(s). Bidders must state their SDBE
participation in a manner like that required by bidders on contracts to be awarded by the City. Ifa
bidder fails to achieve the goal(s), the bidder must submit documentation to the Construction
Manager of its good faith efforts to achieve the goal(s) within two working days after bid opening.
The Construction Manager shall take all reasonable actions needed to see that bidders comply with
this subsection (iii). The Construction Manager shall make bids and documentation.of good. faith
efforts available to the Director.

4 The Construction Manager will solicit SDBE interest in upcoming contracting opportunities to
ascertain the availability of SDBEs that might be capable of servicing the bid opportunities. Each
such notice shall be given in a manner and schedule so that the SDBEs will have a-reasonable-amount
of time to respond as outlined in the SDBE Strategic Plan.

.5 The Construction Manager will provide quarterly reports on all contracting activity to-the Director for
reporting to the City Council. The reports are due the 15" day of April (for January — March), July
(for April — June), October (for July — September) and January (for October — December).

.6 The Construction Manager shall comply with all applicable provisions of Article III of Chapter 18.

The failure of the Construction Manager to comply Article III of Chapter 18 shall be a material
breach of contract which may result in the rescission or termination of this contract and/or other
appropriate remedies in accordance with the provisions of that chapter, this contract, and State law.
The Participation Plan submitted by the Construction Manager in accordance Article III of Chapter
18 is binding on the Construction Manager.

.7 Section 18-59(f) of Article III of Chapter 18 provides, in part, "If the City Manager determines that
the Construction Manager has failed to comply with the provisions of the Contract, the City Manager
shall notify the Construction Manager in writing of the deficiencies. The Construction Manager shall
have 14 days, or such time as specified in the Contract, to cure the deficiencies or establish that there
are no deficiencies." It is stipulated and agreed that those two quoted sentences-apply only to the

AIA Document Al33™ - 2009 (formerly Al21™CMc - 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights
reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or

distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 26
maximum extent possible under the law.

This document is not an original ATIA® Contract Document, but a template produced by AIA® Contract Documents software for producing a

customized document.



Construction Manager’s alleged violations of its obligations under Article III of Chapter 18 and not to
the Construction Manager’s alleged violations of other obligations.

§ 13.2 Remedies. The parties recognize that the City considers the obligations of the Construction Manager under
Sections 13.1.1 through 13.1.7 to: (1) further an important policy of the City for the benefit of the public; (2) be
material to this entire agreement, and (3) be part of the reason that the City is willing to enter into this agreement.
The parties recognize that the City will suffer financial loss if the Construction Manager does not comply with its
obligations under Section 13.1. The parties recognize that the City could terminate this agreement if the
Construction Manager breaches its obligations under Section 13.1, and that such a termination would result in
monetary losses to the City. The parties also recognize the delays, expense, and difficulty to both-parties involved-in
proving or contesting the amounts of those losses. Instead of requiring proof of those amounts; it is-agreed that
Construction Manager shall be liable for and shall pay the City the amount specified hereinras liquidated damages,
and not as a penalty. The amounts stated as liquidated damages are agreed to be reasonable estimates of the City’s
losses and expenses for delays, including administrative costs. The City may collect liquidated damages. by
retaining moneys otherwise due Construction Manager in the amount of such damages, and by other legal means.
Nothing in this Section 13.2 shall reduce the City’s rights under other provisions of this agreement, any applicable
statutes or ordinances, or any applicable principle of law. In its discretion, the City may waive some or all
liquidated damages against the Construction Manager. Such a waiver is valid only if done by a signed writing-that
refers specifically to this Section 13.2 and specifically mentions "liquidated damages." If the City seeks an
injunction to require compliance with any portion of Section 13.1, the Construction Manager hereby agrees to waive
any contention that the injury from the noncompliance would not be irreparable or that the City-has an adequate
remedy at law.

§ 13.3 The damages shall be as follows:

.1 For the Construction Manager’s failure to comply with Section 13.1.3: One percent of the amount of
the payments made by the Construction Manager under each contract entered into in violation of
Section 13.1.3, unless the goals were met or good faith efforts were made with respect to that the
contract.

.2 For failure to make bids and documentation of good faith efforts available to the Director as required
by Section 13.1.3: $250 for the first occurrence of noncompliance; $500 for the second occurrence;
and $1,000 for each subsequent occurrence.

.3 For noncompliance with Section 13.1.4: One percent of the amount of the payments made by the
Construction Manager under each contract entered into in violation of subsection 13.1.4, unless the
goals were met or good faith efforts were made with respect to that the contract.

4 For noncompliance with Section 13.1.5: $250 for the first occurrence of noncompliance; $500 for the
second occurrence of noncompliance; and $1,000 for each subsequent occurrence.

§ 13.4 Definitions. In this document, words, including "SDBE" and the "Director" shall have the-meaning assigned
in Article III of Chapter 18 of the Durham City Code (Equal Business Opportunity Program), unless the context
requires otherwise.

ARTICLE 14 WORKFORCE DEVELOPMENT PLAN
§ 14.1 The Workforce Development Plan established by Construction Manager, if applicable, is incorporated and
made a part of this Agreement by reference.

§14.2 The Construction Manager shall provide to the Director of the Office of Economic and Workforce
Development for the City of Durham a report on the first day of each calendar quarter demonstrating its compliance
with the Workforce Development Plan (hereafter the "Workforce Development Plan".) If the Construction
Manager fails to comply with this requirement the Owner will be damaged in amounts that will be difficult and
expensive to determine. The Construction Manager and Owner therefore agree that as a reasonable estimate of the
damages the Construction Manager shall pay liquidated damages to the Owner in the following amounts.

.1 $250 for the first occurrence of non-compliance;

.2 $500 for the second occurrence of non-compliance;

.3 $1,000 for each subsequent occurrence of non-compliance.

§ 14.3 Failure to comply with the Workforce Development Plan constitutes a breach of this Agreement. The
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Director of the Office of Economic and Workforce Development shall determine whether the Construction Manager
is in compliance with the Workforce Development Plan.

[SIGNATURES APPEAR ON THE FOLLOWING PAGES]

This Agreement is entered into as of the day and year first written above.
OWNER

CITY OF DURHAM
ATTEST:

By:

Preaudit Certification:
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CONSTRUCTION MANAGER

[INSERT SIGNATURE FORM]

[INSERT NOTARY ACKNOWLEDGMENT]
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